

# PROCESS AND TIMELINE FOR WORKGROUPS #8 - #9

## EIU VITALIZATION PROJECT

***July - August 2016***

Vitalization Project development by President in consultation with CUPB Executive Committee.

***September - December 2016***

Workgroups created and begin developing their visioning process. Administration assists in collecting and providing data as requested by the Workgroups. Workgroups develop preliminary list of ideas.

***January - February 2017***

Workgroups share ideas with campus and collect feedback.

***March - April 14, 2017***

Work groups develop final list of recommendations to vitalize the university's academic affairs division and forwards to President.

***May 2017***

President reviews recommendations with Presidents Council and Board of Trustees. With consultation of academic affairs leadership, approved recommendations are prioritized and implementation is initiated.